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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 147 Date: 17-Nov-200 Tuesday
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Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 70
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Title: Sr. Transportation Engineer
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Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·George Kucara called last night at 9:15 pm to say MCM dropped whole bunch of false work material into
the bay. I directed George to write the mini memo shut their false work removal down until they tell us how
they are going to prevent false work from going into the bay.
·Met with John McEwen, Richard, Chuck, and Ahmed to discuss bike path loading. I also discussed with
John last night false work removal. John said he would instruct Forner not to remove more than the crew
can handle. Mohsen Nourshid will come and check on them during the night.
·John and I discussed the pipe beam installation and the lowering of the skyway .
·Meeting with MCM (Greg Allen), Amer, Mehran, Jeff, Ben, and Mahboub. Greg Allen to provide all WOA
related to CCO#64. Class-one finished—Chuck to look at WB structure for acceptance.
·Temporary trestle pile as-built.
·Scheduled meeting with Greg Allen for tomorrow to discuss EB methacrylate and EB grinding spec , and
go through CCO.
·Asked Ken Brown if we still needed Avar Jacks for re-stressing the HS rods.
·Attended Amer weekly staff meeting.
·Did assignment letter for all staff who worked on the eye-bar contract.
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